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Gulfco Marine Maintenance 
Superfund Site

CURRENT STATUS

• Tank removal in progress – field work 
original completion by 1/27/2011.

• All tanks have been removed from site, 
however, stained soil found below 
several tanks.

• Removal public comment period 
1/10/11 to 2/8/2011; post card mail-
out & newspapers notices published 
1/6/2011 & 1/8/2011 – no comments 
received to date.

• PRP is preparing draft RI & BERA 
Reports – both due by 2/7/2011.













DRAFT ACTION ITEMS

TO COMPLETE REMEDIATION

• Complete tank removal.

• Place institutional controls.

• Create O&M Plan.

• Repair cap over former 
impoundments.

• Ground water monitoring.

• Assess site during 5-year reviews.
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ACCELERATED CONSTRUCTION
COMPLETION IN 2011

• RI/FS complete 4/27/2011.
• Proposed Plan complete 6/6/2011.
• 60-Day Public Comment Period 

6/26/2011 to 8/24/2011.
• Issue Record of Decision 9/15/2011.
• Construction completion date 

9/19/2011.
• Proposed accelerated FS Report 

schedule to PRPs on 1/21/2011, initial 
response positive, will follow-up with 
written description.

• Schedule includes a 60-day public 
comment period; if a 30-day extension 
is not requested, then Construction 
Completion will move forward one 
month.



ENFORCEMENT SENSITIVE

PRE-DECISIONAL

Enforcement Activities

- Enforcement Assessment will 
follow RD/RA guidance for SNL for 
post-ROD activities and cost 
recovery

- PRP Search Update will review 
smaller parties for liability based 
on RI/FS Data
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